COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 30/ 2003

ESTI MATE SUMVARY 12:01: 14
CONTI D: C14218 ESTI MATE NO. 0001 PROG SPEC YR 2002
PCN: 14218-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIVE CHARGED: 10.5 DAYS TIVE ALLOW 55 WORK DAYS
FRUI TVALE EAST PERCENT TIME:  19.09 ORI G TI ME ALLOW 45 WORK DAYS
PRQJECT NO STA 0701- 161
FRUI TVALE EAST
NAME OF ROAD: 70
PRQJECT COUNTI ES: MESA
CONTRACTOR:
ELAM CONSTRUCTI ON | NCORPORATED PAY PERI OD ENDI NG 05/ 28/ 2003 DATE TI ME STARTED 05/12/2003
556 STRUTHERS AVENUE DATE LET 03/ 06/ 2003 DATE WORK BEGAN 05/ 12/ 2003
DATE AWARDED 03/ 10/ 2003 DATE TI ME STOPPED 07/28/2003
DATE CONTRACT EXECUTED  03/31/2003 DATE ACCEPTED 07/28/ 2003
GRAND JUNCTI ON Cco 81501 970- 242- 5370 DATE NOTI CE TO PROCEED 05/ 12/ 2003
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 1,479, 581. 89 PARTI Cl PATI NG $ 142, 210. 86 $ 142, 210. 86
AWARD PRQJECT AMT: $ 1,463,199.55 NON- PARTI Cl PATI NG 0.00 0. 00
PERCENT COMPLETE: 9.61% TOTAL EARNI NGS 142, 210. 86 142, 210. 86
FUNDS AVAI LABLE: $ 1,337,371.03 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 142, 210. 86 142, 210. 86
TOTAL CLAI VB $ 0. 00 RETAI NAGE -398.12 -398.12
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 141, 812. 74 141, 812. 74
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0.00
ANMOUNT DUE 141, 812. 74 141, 812. 74
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 141, 812. 74

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C14218 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 14218-BI D ESTI MATE RUN 05/ 30/ 2003
PRQIECT: STA 0701- 161 ESTI MATE NO 0001 12:01: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 154, 897. 000 0. 000
SY 0. 000 0. 00
0. 80000 0. 000 0. 00
0010 202-00425 *REMOVAL OF BRI DGE RAI LI NG 800. 000 0. 000
LF 438. 000 2,452.80
5. 60000 438. 000 2,452. 80
0015 202-01000 *REMOVAL OF FENCE 391. 000 0. 000
LF 340. 000 680. 00
2.00000 340. 000 680. 00
0020 202-01130 *REMOVAL OF GUARDRAI L TYPE 3 1, 275. 000 0. 000
LF 0. 000 0. 00
2.00000 0. 000 0. 00
0025 203-01500 BLADI NG 19. 500 0. 000
HOUR 12. 500 1,125.00
90. 00000 12.500 1,125.00
0030 203-01597 *POTHOLI NG 5. 000 0. 000
HOUR 5. 000 850. 00
170. 00000 5. 000 850. 00
0035 209- 00600 *DUST PALLI ATI VE ( MAGNESI UM CHLORI DE) 697. 000 0. 000
GAL 0. 000 0. 00
0. 65000 0. 000 0. 00
0040 304-07000 AGGREGATE BASE COURSE ( CLASS 7) 2,323.910 0. 000
TON 565. 250 6, 359. 06
11. 25000 565. 250 6, 359. 06
0045 403-34801 *HOT BI TUM NOUS PAVEMENT ( GRADI NG SX) (100) 18, 000. 620 0. 000
TON 0. 000 0. 00
20. 80000 0. 000 0. 00
0050 411-03345 ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 997. 260 0. 000
TON 0. 000 0. 00
250. 00000 0. 000 0. 00
0055 606-00301 *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 2,088. 000 0. 000
LF 0. 000 0. 00

13. 40000 0. 000 0.00



CONTI D: Cl14218 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 14218-BI D ESTI MATE RUN 05/ 30/ 2003
PRQJECT: STA 0701- 161 ESTI MATE NO 0001 12:01: 14

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 606-01340 *END ANCHORAGE TYPE 3D 8. 000 0. 000
EACH 0. 000 0.00
800. 00000 0. 000 0. 00
0065 606-01370  *TRANSI TI ON TYPE 3G 8. 000 0. 000
EACH 0. 000 0.00
1, 000. 00000 0. 000 0.00
0070 606-01380  *TRANSI TI ON TYPE 3H 8. 000 0. 000
EACH 0. 000 0.00
600. 00000 0. 000 0. 00
0075 606-02005 *END ANCHORAGE ( FLARED) 8. 000 0. 000
EACH 0. 000 0.00
2, 000. 00000 0. 000 0.00
0080 606-11010 *BRIDGE RAIL TYPE 10R 805. 000 0. 000
LF 443. 000 33, 668. 00
76. 00000 443.000 33, 668. 00
0085 606-11030 *BRIDGE RAIL TYPE 10M 0. 000 0. 000
LF 0. 000 0.00
84. 00000 0. 000 0. 00
0090 607-00000  *LINE POST 8. 000 0. 000
EACH 0. 000 0.00
13. 00000 0. 000 0. 00
0095 607-00005 *END POST 1. 000 0. 000
EACH 0. 000 0.00
150. 00000 0. 000 0. 00
0100 607-01000 *FENCE BARBED W RE W TH METAL PCSTS 150. 000 0. 000
LF 0. 000 0.00
1. 00000 0. 000 0. 00
0105 625-00000 *CONSTRUCTI ON SURVEYI NG 1. 000 0. 000
LS 0.330 2,970.00
9, 000. 00000 0.330 2, 970. 00
0110 626-00000  *MOBI LI ZATI ON 1. 000 0. 000
LS 0.198 32,472.00
164, 000. 00000 0.198 32, 472.00



CONTI D: C14218 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 14218-BI D ESTI MATE RUN 05/ 30/ 2003
PRQJECT: STA 0701- 161 ESTI MATE NO 0001 12: 01: 14

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 627-00005  *EPOXY PAVEMENT MARKI NG 298. 000 0. 000
GAL 0. 000 0.00
44. 00000 0. 000 0. 00
0120 627-30305 *PREFORVED PLASTI C PAVEMENT MARKI NG (60 ML) 693. 000 0. 000
VORD- SYMBOL
( ) SF 0. 000 0. 00
11. 00000 0. 000 0. 00
0125 627-30310 *PREFORVED PLASTI C PAVEMENT MARKI NG (60 ML) 3, 162. 000 0. 000
XWALK- STOP
( SF 0. 000 0.00
7. 70000 0. 000 0. 00
0130 630-00000 *FLAGG NG 3, 354. 250 0. 000
HOUR 106. 000 2,120. 00
20. 00000 106. 000 2,120. 00
0135 630-00007 *TRAFFI C CONTROL | NSPECTI ON 23.000 0. 000
DAY 6. 000 330. 00
55. 00000 6. 000 330. 00
0140 630-00012  *TRAFFI C CONTROL MANAGEMENT 52. 000 0. 000
DAY 10. 000 3, 200. 00
320. 00000 10. 000 3, 200. 00
0145 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 26. 000 0. 000
EACH 11. 500 460. 00
40. 00000 11. 500 460. 00
0150 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 112. 000 0. 000
EACH 19. 500 780. 00
40. 00000 19. 500 780. 00
0155 630-80356  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (A 3.000 0. 000
TYPE
) EACH 1. 500 900. 00
600. 00000 1. 500 900. 00
0160 630-80359  *PORTABLE MESSAGE SI GN PANEL 54. 000 0. 000
DAY 16. 000 3, 520. 00
220. 00000 16. 000 3, 520. 00
0165 630-80360  *DRUM CHANNELI ZI NG DEVI CE 80. 000 0. 000
EACH 10. 500 462. 00
44. 00000 10. 500 462. 00



CONTI D: Cl14218 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 14218-BI D ESTI MATE RUN 05/ 30/ 2003
PRQJECT: STA 0701- 161 ESTI MATE NO 0001 12:01: 14

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASH NG 6. 000 0. 000
EACH 2.000 88. 00
44. 00000 2.000 88. 00
0175 630-80364  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( STEADY BURN) 6. 000 0. 000
EACH 3.000 132. 00
44. 00000 3. 000 132. 00
0180 630-80370 CONCRETE BARRI ER ( TEMPORARY) 250. 000 0. 000
LF 125. 000 4,625. 00
37.00000 125. 000 4,625. 00
0185 630-80380 *TRAFFI C CONE 450. 000 0. 000
EACH 150. 000 1, 200. 00
8. 00000 150. 000 1, 200. 00
0190 630-85006  *| MPACT ATTENUATOR (SAND FI LLED PLASTI C BARREL) 2.000 0. 000
( TEMPORARY)
EACH 1. 000 770. 00
770. 00000 1. 000 770. 00
0195 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0200 700-70021 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
HOUR 0. 000 0.00
1. 00000 0. 000 0. 00
0205 700-70022 F/A QJT COLORADO TRAI NI NG PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0210 700-70025 F/ A QUALITY | NCENTI VE PAYNENT 10, 221. 970 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0215 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0370 900- 00014  *ADDED | TEM (LUMP SUM/ CMO NO. 3, BRIDGE RAIL 1. 000 0. 000
MODI FI CATI ONS
LS 0. 000 0.00
550. 00000 0. 000 0. 00



CONTI D: C14218 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 14218-BI D ESTI MATE RUN 05/ 30/ 2003
PRQJECT: STA 0701- 161 ESTI MATE NO 0001 12: 01: 14

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0390 900-00006  ADDED | TEM (DOLLAR)/ OVERWEI GHT TRUCKS PENALTY -80. 000 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 1,260, 825.11$ 99, 163.86 $ 99, 163. 86
CAT NOO0201 | NTERSECTI ON
0225 202-00002 *REMOVAL OF STRUCTURE ( SPECI AL) 2. 000 0. 000
EACH 2.000 1, 400. 00
700. 00000 2.000 1, 400. 00
0230 202-00035 *REMOVAL OF PI PE 82.500 0. 000
LF 82. 500 2, 805. 00
34. 00000 82. 500 2, 805. 00
0235 202-00190 *REMOVAL OF CONCRETE MEDI AN COVER MATERI AL 760. 000 0. 000
sy 702. 000 7, 020. 00
10. 00000 702. 000 7, 020. 00
0240 202-00200 *REMOVAL OF S| DEWALK 136. 000 0. 000
5% 0. 000 0.00
10. 00000 0. 000 0. 00
0245 202-00203 *REMOVAL OF CURB AND GUTTER 1, 487. 000 0. 000
LF 933. 000 5,598. 00
6. 00000 933. 000 5, 598. 00
0250 202-00220 REMOVAL OF ASPHALT MAT 751. 000 0. 000
5% 104. 000 832. 00
8. 00000 104. 000 832. 00
0255 202-00810 *REMOVAL OF GROUND SI GN 2. 000 0. 000
EACH 0. 000 0. 00
55. 00000 0. 000 0. 00
0260 203-00000  UNCLASSI FI ED EXCAVATI ON 416. 000 0. 000
cy 0. 000 0. 00
43. 00000 0. 000 0. 00
0265 210-04000 *ADJUST STRUCTURE 1. 000 0. 000
EACH 1. 000 3, 100. 00
3, 100. 00000 1. 000 3, 100. 00



CONTI D C14218 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 14218-BI D ESTI MATE RUN 05/ 30/ 2003
PRQJECT: STA 0701- 161 ESTI MATE NO 0001 12:01: 14
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0201 | NTERSECTI ON

0270 304-01000 AGGREGATE BASE COURSE (CLASS 1) 441.710 0. 000
TON 0. 000 0. 00
14. 00000 0. 000 0.00
0275 304- 06000 AGGREGATE BASE COURSE ( CLASS 6) 412. 640 0. 000
TON 0. 000 0.00
14. 50000 0. 000 0.00
0280 403-34801 *HOT BI TUM NOUS PAVEMENT ( GRADI NG SX) (100) 420. 330 0. 000
TON 0. 000 0. 00
20. 80000 0. 000 0.00
0285 411-03345 ASPHALT CEMENT PERFORVANCE GRADE (PG 76-28) 23. 150 0. 000
TON 0. 000 0.00
250. 00000 0. 000 0.00
0290 603-01150 *15 I NCH REI NFORCED CONCRETE PI PE 106. 000 0. 000
LF 106. 000 8, 692. 00
82. 00000 106. 000 8,692. 00
0295 603-50008 *8 I NCH PLASTIC PI PE 103. 000 0. 000
LF 0. 000 0.00
85. 00000 0. 000 0.00
0300 604-19105 *INLET TYPE R L 5 (5 FOOTI) 1.000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0.00
0305 604-19210 *INLET TYPE R L 10 (10 FOQT) 1. 000 0. 000
EACH 0. 000 0.00
4, 400. 00000 0. 000 0. 00
0310 604-30010 *MANHOLE SLAB BASE (10 FOOQT) 1.000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0.00
0315 608- 00000 * CONCRETE  SI DEWALK 163. 000 0. 000
5% 0. 000 0.00
44. 00000 0. 000 0.00
0320 608-00010 *CONCRETE CURB RAMWP 61. 000 0. 000
Sy 0. 000 0. 00

46. 00000 0. 000 0. 00



CONTI D: Cl14218 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 14218-BI D ESTI MATE RUN 05/ 30/ 2003
PRQJECT: STA 0701- 161 ESTI MATE NO 0001 12:01: 14

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0201 | NTERSECTI ON
0325 609-21010 *CURB AND GUTTER TYPE 2 (SECTION |-B) 991. 000 0. 000
LF 0. 000 0.00
14. 20000 0. 000 0. 00
0330 609-21020 *CURB AND GUTTER TYPE 2 (SECTION I1-B) 548. 000 0. 000
LF 0. 000 0.00
17. 50000 0. 000 0. 00
0335 610-00020 *MEDI AN COVER MATERI AL ( PATTERNED CONCRETE) 2, 879. 000 0. 000
SF 0. 000 0.00
7. 70000 0. 000 0. 00
0340 614-00011  *SI GN PANEL (CLASS I) 60. 000 0. 000
SF 0. 000 0.00
13. 20000 0. 000 0. 00
0345 614-01502 *STEEL SI GN POST (2 | NCH ROUND) 41. 000 0. 000
LF 0. 000 0.00
13. 20000 0. 000 0. 00
0350 614-01552 *STEEL SI GN POST (2.5 | NCH ROUND) (SLI PBASE) 43.000 0. 000
LF 0. 000 0.00
28. 00000 0. 000 0. 00
0380 613-00301 *3 | NCH ELECTRI CAL CONDUI T (JACKED) ADDED BY CMD # 2 1, 996. 000 0. 000
LF 0. 000 0.00
19. 75000 0. 000 0. 00
0385 210-04010 ADJ MANHOLE MCR LI NE | TEM #1 5. 000 0. 000
EACH 0. 000 0.00
430. 50000 0. 000 0. 00
CAT 0201  CURRENT AMT $  203,156.78 $ 29,447.00 % 29, 447. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
0355 620-00002 FIELD OFFI CE (CLASS 2) 1. 000 0. 000
EACH 1. 000 7, 000. 00
7, 000. 00000 1. 000 7, 000. 00
0360 620-00012 FIELD LABORATORY (CLASS 2) 1. 000 0. 000
EACH 0. 750 6, 000. 00
8, 000. 00000 0. 750 6, 000. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9

CONTI D: C14218
PCN: 14218-BI D ESTI MATE RUN 05/ 30/ 2003
PRQJECT: STA 0701- 161 ESTI MATE NO 0001 12: 01: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
0365 620-00020  SANI TARY FACI LI TY 1. 000 0. 000
EACH 1. 000 600. 00
600. 00000 1. 000 600. 00

CAT 0400 CURRENT AMI  $ 15, 600. 00 $

13, 600.00 $ 13, 600. 00

PRQJECT TOTAL CURRENT AMI $ 1,479,581.89$%

142,210.86$% 142, 210.86



